
(August 4, 2003) 1 
Section 1-08.5 is supplemented with the following: 2 
 3 

This project shall be physically completed within *** $$1$$ *** working days.  Within 20 4 
calendar days after execution by the Contracting Agency, the Contractor shall place 5 
purchase orders for all equipment items deemed critical by the Contracting Agency 6 
including but not limited to signal controller materials, lighting standards, and signal 7 
standards required for the physical completion of the contract.  The Contractor shall 8 
provide the Contracting Agency with copies of the purchase orders for the critical 9 
materials.  Such purchase orders shall disclose the estimated delivery dates for the 10 
equipment.  The contract time will start on the day that the critical items are delivered to 11 
the Contractor or are ready for delivery to the Contractor from the Contracting Agency's 12 
Materials Laboratory, or *** $$2$$ *** calendar days after execution by the Contracting 13 
Agency, whichever occurs first.  If the Contractor does not place purchase orders within 14 
20 calendar days after execution by the Contracting Agency, the contract time will start 15 
with the first working day following the 20th calendar day after execution of the contract. 16 
 17 
If the contract involves items of work which can be performed without adversely 18 
affecting traffic through the project and which may be started prior to delivery of the 19 
critical items, the Contractor may start and physically complete that portion of the work 20 
authorized by the Engineer.  The contract time will start on the day that the start of work 21 
is authorized by the Engineer.  The Engineer may suspend the work upon request of the 22 
Contractor until the critical items are delivered to the Contractor.  The Contractor will be 23 
entitled to only one such suspension of time during the performance of the work and 24 
during such suspension shall not perform any additional work on the project.  Upon 25 
delivery of the critical items, contract time will resume and continue to be charged. 26 


